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New progress

● Received the certificate of occupancy for the USDA-APHIS
building.

● Delivered the final two commercial inspection booths to
the project site and set in place.

● Delivered all non-commercial inspection booths to the
project site and are set in place.

● Begun construction of the concrete roadways for all Phase
2 inspection lanes.

● Completed installation of all corrugated metal facade
panels on the parking deck.

● Fabricated and installed the base section of the prow
structural steel.

● Completed light masts installation over the Main Building
and Secondary Inspection canopy.

● Began construction of the impound lot fence.
A view of the Main Building interior courtyard construction. (Photo
courtesy of Revette Studio)

Look ahead
● Complete punch list and changes at

the USDA-APHIS building.
● Ongoing occupancy planning at the

USDA-APHIS building.
● Begin the Art-In-Architecture

installation at the Main Building in
the month of May.

● Ongoing interior fit out at the Main
Building.

Project facts
● Scope: Facility-wide modernization

and expansion.
● Cost: $215 million
● Congressional appropriations:

Phase one funding appropriated in
fiscal year 2016 budget.

● Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.

● Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Advisories
● Strict policies have  been put into

place to prevent exposure to
COVID-19 at the construction site.

● There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.

● Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.

A view looking west at the end of the overhead
parking deck and outbound canopy. (Photo
courtesy of Revette Studio)

Project estimated timeline
● May 2021 - Substantial completion of

the USDA APHIS Building
● September 2021 - Substantial

completion of the overhead parking
deck.

● September 2021 - Substantial
completion of the new Main Building

● August 2022 - Substantial completion of
Phase Two.

● September 2022 - Contract completion.

For more information

Andrew Woodring, GSA Project
Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe
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